



Ecosystem for COLlaborative Manufacturing PrOceSses – Intra- and
Interfactory Integration and AutomaTION
(Grant Agreement No 723145)

D7.4 Test, installation and operation plan template I

Date: 2017-07-05

Version 1.0

Published by the COMPOSITION Consortium

Dissemination Level: Public



Co-funded by the European Union's Horizon 2020 Framework Programme for Research and Innovation
under Grant Agreement No 723145

Document control page

Document file: Document
Document version: 1.0
Document owner: TNI-UCC

Work package: WP7 – Integration of Internal and External Elements
Task: T7.2 – Integration and Test Planning
Deliverable type: [R]

Document status: Approved by the document owner for internal review
 Approved for submission to the EC

Document history:

Version	Author(s)	Date	Summary of changes made
0.1	Mike Hayes, Willie Lawton & Mike Walsh (TNI-UCC)	2017-06-20	Draft for Review
0.2	Alexandros Nizamis, CERTH	2017-06-26	Comments incorporated
0.3	Peter Rosengren CNET Javier Romero ATOS	2017-07-05	Reviewers comments included
1.0			Final version submitted to the European Commission

Internal review history:

Reviewed by	Date	Summary of comments
Peter Rosengren - CNET	2017-07-05	Approved with minor comments
Javier Romero - ATOS	2017-07-04	Addition of Software related items

Legal Notice

The information in this document is subject to change without notice.

The Members of the COMPOSITION Consortium make no warranty of any kind with regard to this document, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. The Members of the COMPOSITION Consortium shall not be held liable for errors contained herein or direct, indirect, special, incidental or consequential damages in connection with the furnishing, performance, or use of this material.

Possible inaccuracies of information are under the responsibility of the project. This report reflects solely the views of its authors. The European Commission is not liable for any use that may be made of the information contained therein.

Index:

1	Abbreviations and Acronyms	4
2	Introduction	5
	2.1 Purpose, context and scope of this deliverable	5
	2.2 Content and structure of this deliverable	5
	2.3 System Test Methodology	5
3	USE CASE PLANNING	6
	3.1 Use Case planning brief description	6
	3.2 Use case environment	6
	3.3 Baseline data	6
	3.4 Equipment and Software requirements	7
	3.5 Technology evaluation and selection	7
	3.6 Sensor evaluation and selection	7
	3.7 Software Installations.....	8
	3.8 Data management	8
	3.9 Security and Privacy	9
	3.10 Project management	9
	3.11 Lessons learned.....	10
4	INITIAL INSTALLATION	11
	4.1 Initial installation brief description	11
	4.2 Test specification	11
	4.3 Project management summary & updates	11
	4.4 Data management summary & updates	12
	4.5 Lessons learned	12
5	OPERATION & MAINTENANCE.....	13
	5.1 Operation and maintenance brief description	13
	5.2 Project management summary & updates	13
	5.3 Data management summary & updates	13
6	Tables and Figures	14

1 Abbreviations and Acronyms

Acronym	Meaning
DSS	Decision Support System
IIMS	Integrated Information Management System
M2M	Machine to Machine
HMI	Human Machine Interface
GA	Grant Agreement
SW	Software

2 Introduction

The purpose of this document is to provide a preliminary test, installation and operation plan for each of the defined use cases. A further refined version of this plan will be delivered in M22 in the project in D7.5.

2.1 Purpose, context and scope of this deliverable

As outlined in the program of work the technology components developed in COMPOSITION will be assessed for integration for each of the defined use cases. This deliverable comprises a template test, installation and evaluation plan to be developed for each use case. Factors such as re-configurability, scalability and interoperability will be taken into account for both real time monitoring and conditional monitoring by the COMPOSITION IIMS system. Whilst done concurrently with WP8 the activity will start as early as possible at a small 'lab-scale' level to combine, test, debug and stabilise parts of the system in a carefully controlled and intensely monitored deployment.

2.2 Content and structure of this deliverable

The deliverable is broken down into three components:

1. **Use case planning** will include details of the use case, technology components, data management and project management information.
2. **Initial installation** describes the scope and goals of the early stage use case deployment.
3. **Operation and maintenance** will include pertinent information relating to the ongoing operation and periodic maintenance required for each of the use case platform technologies.

2.3 System Test Methodology

A standard testing strategy will be followed depending on the deployment type (hardware and software) in partner labs initially and then at industry sites. These tests will include automated, manual, and exploratory tests to efficiently reduce risk and tighten release cycles. Tests come in several flavors:

- **Unit tests** validate the smallest components of the system, ensuring they handle known input and outputs correctly. Unit test individual classes in your application to verify they work correctly.
- **Integration tests** exercise an entire subsystem and ensure that a set of components work together.
- **Functional tests** verify end-to-end scenarios that your users will engage in.
- **Verification and Validation Testing** – primarily for the software elements of the project. It is the checking that the software system meets specifications and that it fulfils its intended purpose. It may also be referred to as software quality control. It is normally the responsibility of software testers as part of the software development lifecycle. In simple terms, software verification is: "Assuming we should build X, does our software achieve its goals without any bugs or gaps?"

3 USE CASE PLANNING

3.1 Use Case planning brief description

Provide a brief description of the use case.

No.	Item Description	Inputs / Comments
1.	Use Case No.	
2.	Use Case Deployment location	
3.	Use case Description	

Table 1: Use Case Planning Brief Description

3.2 Use case environment

Provide details of the use case environment including requirements not limited to factors such as:

No.	Item Description	Inputs / Comments
1.	Undertake a site survey of deployment	
2.	Review of existing software framework	
2.	Robustness check completed?	
3.	Interference	
4.	Scalability	
5.	Ambient energies	
6.	Environmental (temperature, ingress, weather, noise, etc.)	

Table 2: Use Case Environment

3.3 Baseline data

No.	Item Description	Inputs / Comments
1.	Baseline data already available	
2.	Baseline data needed	
3.	Investigations and plans to capture baseline data	
4.	Integration with use case – who will manage, how data is stored, integrated, validated, etc.	
5.	Inter-operability considerations	
6.	Other comments (e.g. data fusion, links with models (planning and real-time) and DSS)	

Table 3: Baseline Data

3.4 Equipment and Software requirements

No.	Item Description	Inputs / Comments
1.	Any new equipment needed for initial and full installations, infrastructure, testing, data capturing, etc.	
2.	Software development tools being used for the debugging of the software during implementation.	
3.	Number and type of sensors, interfaces, gateways, storage devices, etc. Who will purchase & install these?	

Table 4: Equipment and Software Requirements

3.5 Technology evaluation and selection

Provide information on technology evaluation and selection for the use case in question including elements such as:

No.	Item Description	Inputs / Comments
1.	Sensors integrated	
2.	Wired & wireless communication to be employed	
3.	M2M & HMI	
4.	Visualization	
5.	Algorithms & Models	
6.	Software	
7.	Test specification	

Table 5: Technology Evaluation and Selection

3.6 Sensor evaluation and selection

Provide information on sensor evaluation/selection for the use case in question including elements such as:

No.	Item Description	Inputs / Comments
1.	Sensor types and modalities	
2.	Duty cycle requirements	
3.	Power consumption	
4.	Energy harvesting compatibility	
5.	Algorithms/ supporting firmware/software needed (& who will source/develop)	
6.	Test specification	

Table 6: Sensor Evaluation and Selection

3.7 Software Installations

Provide details surrounding of new software implementation required to achieve use case requirements.

No.	Item Description	Inputs / Comments
1.	Is the Software new or a modification of existing site software	
2.	Has the SW been pre tested offsite	
3.	Does the SW install require internal industry partner qualification and validation (i.e. Life Sciences)	
4.	Does it require internal Industry partner IT personnel support	
5.	Is there recovery plan if the return SW to old revs if there is an issue	

Table 7: Software Installations

3.8 Data management

Provide details surrounding how data will be managed and stored for each of the use cases including detail where applicable on:

No.	Item Description	Inputs / Comments
1.	Where is data stored, how is it visualized, who has/needs access?	
2.	Any algorithm development required. If so who will do this?	
3.	Any visualization required. If so who will do this?	
4.	Links to models (planning, real time?) & DSS (decision support systems)	
5.	Data fusion requirements/opportunities	
6.	Provide a data flow diagram if applicable	
7.	Can the data being captured throughout the use case life will be stored, shared, used in publications, etc. in accordance with the project GA (grant agreement) and where appropriate anonymization, aggregation, etc. is used to protect individual and partner institutes.	

Table 8: Data Management

3.9 Security and Privacy

Provide details surround the Security and privacy elements relevant to the implementation of the test plan:

No.	Item Description	Inputs / Comments
1.	Is the equipment or system accessible or restricted	
2.	What level of security is required	
3.	Is the data source open source or confidential	
4.	Is there any privacy issues with the accessed data i.e. personal data	
5.	Are cameras required to capture the data	
6.	Security clearance for project partners and how to achieve	

Table 9: Security and Privacy

3.10 Project management

Details here should address the following:

No.	Item Description	Inputs / Comments
1.	Identify team at each site involved (service provider, industry partner) with clear lead for each stage	
2.	Confirm various departments & people at deployment site (outside COMPOSITION team) are involved and aware	
3.	Schedule created + schedule owner assigned	
4.	Confirm plan, installation, operation and maintenance plan is complete and reviewed by all involved	
5.	Specific actions – who, what when?	
6.	Staffing requirements at Deployment to support implementation of test plan - number of personnel, types of skills, skill levels, expertise,	
7.	Deployment site personnel training required to use COMPOSITION SW	

Table 10: Project Management

3.11 Lessons learned

(Capture for future deployments)

4 INITIAL INSTALLATION

4.1 Initial installation brief description

Include details of the initial installation planned for the use case in question including information on:

No.	Item Description	Inputs / Comments
1.	Size of the installation	
2.	Location – laboratory, industrial environment, level in system architecture	
3.	Scope	
4.	Schedule for completion	

Table 11: Initial Installation Brief Description

4.2 Test specification

Include details of the expected test outcomes and procedures to include.

No.	Item Description	Inputs / Comments
1.	Requirements – data, conditions, constraints	
2.	Expected results	
3.	Schedule	
4.	Criteria – tolerances, samples	
5.	Procedure – Set-up, initialisation, termination	

Table 12: Test Specification

4.3 Project management summary & updates

To be filled in at planning stage and any updates noted.

No.	Item Description	Inputs / Comments
1.	Task owner & team assignment	
2.	Record any changes/updates/additions needed and why	
3.	Specific actions – who, what when?	

Table 13: Project Management Summary and Updates

4.4 Data management summary & updates

To be filled in at planning stage and any updates noted.

No.	Item Description	Inputs / Comments
1.	Who will manage	
2.	How data is stored, , integrated, mined, aggregated, anonymised	
3.	How will the data be visualized	

Table 14: Data Management Summary and Updates

4.5 Lessons learned

(Capture for future deployments)

5 OPERATION & MAINTENANCE

5.1 Operation and maintenance brief description

No.	Item Description	Inputs / Comments
1.	Size	
2.	Location	
3.	Scope	
4.	Schedule	
5.		

Table 15: Operation and Maintenance Brief Description

5.2 Project management summary & updates

(Should be filled in at planning stage and any updates noted)

No.	Item Description	Inputs / Comments
1.	Task owner & team assignment	
2.	Record any changes/updates/additions needed and why	
3.	Who to call if there is any maintenance required?	
4.	Who is checking the data and system daily?	
5.	Specific actions – who, what when?	

Table 16: Project management Summary and Updates

5.3 Data management summary & updates

(Should be filled in at planning stage and any updates noted)

No.	Item Description	Inputs / Comments
1.	Who will manage	
2.	How data is stored, integrated, mined, aggregated, anonymised	
3.	How will the data be visualized	

Table 17: Data management Summary and Updates

6 Tables and Figures

Table 1: Use Case Planning Brief Description	6
Table 2: Use Case Environment.....	6
Table 3: Baseline Data	6
Table 4: Equipment Requirements	7
Table 5: Technology Evaluation and Selection	7
Table 6: Sensor Evaluation and Selection.....	7
Table 7: Software Installations	8
Table 8: Data Management	8
Table 9: Security and Privacy.....	9
Table 10: Project Management	9
Table 11: Initial Installation Brief Description.....	11
Table 12: Test Specification	11
Table 13: Project Management Summary and Updates	11
Table 14: Data Management Summary and Updates	12
Table 15: Operation and Maintenance Brief Description.....	13
Table 16: Project management Summary and Updates	13
Table 17: Data management Summary and Updates	13